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18 September 1984

MEMORANDUM FOR THE RECORD

SUBJECT: General Services Administration Meeting - 17 September 1984

1. A meeting was held at the General Services Administration
(GSA) Central Office on this date to discuss congressional interest
in the final bid package for Headquarters Expansion. A list of attendees
is attached. ;

2. Messrs. Dave Wynn and Walt Huber, GSA, related the conversations
that had occurred at a meeting during the preceding week with staff
members of the House Select Committee on Small Business. Attending
that meeting were representatives of GSA, the Small Business Administration
(SBA), and Committee staffers. The mood was described as belligerent,
with GSA being accused of not doing enough to involve small and disadvantaged
business participation in the first two major contracts. The belligerence
was from the staffers. Mr. Huber stated that SBA representatives sat
quietly through the meeting.

3. GSA representatives stated that the end result was to pressure
GSA to treat the entire final construction contract as a small business
set aside. GSA agreed to provide a technical requirements document to
the SBA and allow them several weeks to present GSA with a qualified
bidder. If such a bidder is provided and GSA finds no problem with
the suggested firm(s), then the contract would become a negotiated
procurement rather than a competitively bid procurement.

4. GSA representatives stated that the purpose of this meeting
was to advise the Agency of these developments and to request assistance
in preparing the technical requirements document for SBA. In the general
discussion of this development, it was agreed that the Agency had
only two options at this time, i.e., cooperate with GSA or withhold
final funding and explore alternative contracting mechanisms. Detailed
discussions covered the potential problems associated with writing
a requirements document that does not jeopardize the competitive bidding
that may be required and incorporating provisions in the requirements
document that guarantee that any recommended SBA candidate has the
resources and experience felt necessary to meet the Agency's operational
requirements. :
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SUBJECT: General Services Administration Meeting - 17 September 1984

5. Agency representatives agreed to draft a technical requirements
document and submit it to GSA for discussion within several days.
Mr. Huber stated that the Commerce Business Daily advertisement that
had been submitted to GSA for publication was being held pending
resolution of this issue.

STAT

U 7 .
Chief, New Build}/r{g Projec®’Office, OL
Attachment

Distribution:
Orig - OL/NBPO (w/att)

1 - DDA (w/att)
“S.- D/OLL (w/att)

1 - D/PAO (w/att)

1 - C/AG/0/Compt (w/att)
1 - D/OL (w/att)

1 - DC/PMS (w/att)
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ATTENDEES

General Services Administration

Walt Huber, Acting Director, Design § Construction Division,
National Capital Region

Jim Bernard, Director, Contract Division, National Capital Region

Dave Davis, Minority Contracts Officer, Contrdct Division,
National Capital Region .

Calvin Snowden, Acting Director, Office of Small § Disadvantaged
Business Utilization, Central Office

John Wynn, Deputy Director, Office of Small § Disadvantaged Business
Utilization, Central Office

Art Carlucci, CIA Project Manager, National Canital Region

Central Intelligence Agency

TAT

Chief, New Building Project Office, OL S

Deputy Chief, New Building Project Office, OL STAT
Deputy Chief, Procurement Management Staff, OL STAT
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